
Instructions for Completing the Excel Version of the Application Form for
California Reading and Literacy Improvement and Public Library Construction and 

Renovation Bond Act of 2000 Funds

1)

2)

3)

4)

5)

6)

7)

8)

Page 12
Page 23
Page 23
Page 24

In most cases where calculations are automatically done by the spreadsheet, numbers will be rounded to the 
nearest whole number automatically   Examples of some exceptions are: 

#10. SF of Parking /  1 SF of Building allows two decimal places
#2 B. Co. Locality Adjustment Factor allows two decimal places
#4 B.  Inflation Factor allows 3 decimal places
#11 B. Inflation Factor allows 3 decimal places

In most fields where the user enters numbers manually, the form will not accept decimals.  Entering a decimal in 
these cases will result in an error message.

If you wish to indent the first line of a new paragraph in a Narrative Box , hold down the Ctrl + Tab key. Pressing the tab 
key alone moves the cursor to another field.

To enter text in a narrative box, you must first press "Enter" when exiting the preceding field.  This will allow you to point 
and click in the text box.  Use this same technique when selecting an option button/box.  With the exception of narrative 
boxes and option buttons, the tab key moves the cursor to the next space that will accept information.  

When filling out this form, view it at 100% or higher.  If viewing the document at less than 100% it will cut off some 
instructions.  If page breaks do not match the Application Form in the regulations, beginning on page 30, adjust the top 
and bottom margins until they do.  To adjust your top and bottom margins select "File", "Page Setup" and select the tab 
"Margins."  Adjust the "top" and "bottom" margins (e.g., you may want to try one of these settings first: "top = 0.38" and 
"bottom = 0.4" or "top 0.58" and "bottom 0.52, etc.).

Anywhere there is a red ">" indicates where information can be typed.  Anywhere there is a black ">" is a place where Excel 
has a built-in formula and will automatically calculate. (Note, if it is not calculating, information has not been entered into the 
correct fields.)

The narrative box parameters are not what they seem.  The boxes allow as many as two to six lines of text beyond what 
you see on your screen.  To view the text that will appear in the narrative boxes, click out of the narrative box.    To verify 
what will show, activate Print Preview by selecting the magnifying glass icon shown on the toolbar OR select "File" and then 
select "Print Preview".  

To view page breaks, on the toolbar select "Tools" then "Options", select the Tab named "View" and under "Window 
Options" select "Page Breaks"; OR select "View" and then "Page Break Preview".

TO BEGIN FILLING OUT THE APPLICATION, SELECT THE WORKSHEET TAB NAMED "APPLICATION" (Shown on the 
bottom-left of your  screen, and to the right of the tab identified "INSTRUCTIONS")

Throughout this application "pop-up boxes" will appear giving special instructions.  If any of these boxes are in the way, just 
"left-click" in the box and drag it to another location on your sheet.
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Instructions for Completing the Excel Version of the Application Form for
California Reading and Literacy Improvement and Public Library Construction and 

Renovation Bond Act of 2000 Funds

9)

10) General Application Form instructions appear on Page 1 of the Application Form.

The Office of Library Construction and the California State Library are not responsible for inaccuracies that may 
result from using this template form.  Please confirm the accuracy of all calculations and information entered before 
submitting the Application Form.

TO BEGIN FILLING OUT THE APPLICATION, SELECT THE WORKSHEET TAB NAMED "APPLICATION" (Shown on the 
bottom-left of your  screen, and to the right of the tab identified "INSTRUCTIONS")
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1. >

2. >

3. >

4. >

> >
>
>

5. >

> >
>
>

Phone:Economic Development Director

Address:

E-mail:

E-mail:

760-947-1906

Phone:

Name of individual who will have administrative control over the project for the applicant local jurisdiction

Title:

Project Coordinator:

Mayor Dennis Nowicki

Grant Applicant Name:

Authorized Official of the Applicant Jurisdiction:

(For multipurpose projects, list the legal name of the jurisdictions that will own the public library portion of the multipurpose building.)

Mayor, Chairperson of Board of Supervisors, Head of Special District, authorized to sign the application

Title:

Address:

PROJECT IDENTIFICATION
Official Name of Project:

District:   City/County:County:

Hesperia Branch Library

City:   (Check one only)Type of Applicant Jurisdiction:

 Single space responses, limiting type size to no smaller than 11 points if using a computer, or 12 pitch (elite) if a typewriter 
is used.

15776 Main Street

760-947-1018

dnowicki@ci.hesperia.ca.us

15776 Main Street

Hesperia, CA  92345

Mayor

Steven Lantsberger, CED

slantsberger@ci.hesperia.ca.us

Limit comments throughout the entire form to the space provided unless otherwise stated. 

Section 20440, Appendix 1

APPLICATION FORM
CALIFORNIA READING AND LITERACY IMPROVEMENT AND PUBLIC LIBRARY CONSTRUCTION AND 

RENOVATION BOND ACT OF 2000 FUNDS
Administered by the California State Library, Office of Library Construction

The applicant local jurisdiction, pursuant to the Education Code, Title 1, Division 1, Part 11, Chapter 12, Articles 1-3, sections 19985-20011 and Title 5, 
Division 2, Chapter 3, sections 20430-20444 of the California Code of Regulations, hereby makes application for a state matching grant for the 
construction or remodeling of the public library facility described herein and in all supporting documents:

  APPLICATION FORM INSTRUCTIONS:

City of Hesperia
Legal name of jurisdiction that will own building

Hesperia, CA  92345

 

(See section 20440 for complete application submittal requirements)

 
 

Attachments shall not be accepted unless required by regulation or called for in the application form.
Applicants shall submit a completed Application Form and six additional copies of the form.
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6. >

> >
>
>

7. >

> >
>
>

8.

> >
>
>

9. >

10. >

> >
>
>

11. >

> >
>
>

12. >

> >
>
>

Title: Library Facilities Manager Phone:

plaudisio@lib.sbcounty.gov

Library Director Name:

E-mail:

 

Hesperia, CA  92345

(For the applicant jurisdiction, if applicable.  Special Districts are exempt.)

Address: 15776 Main Street

rquincey@ci.hesperia.ca.us

Tom HarpHead of Planning Department:

(If applicable)

909-387-5795

Address:

Alternate Library Contact Person:

San Bernardino, CA  92415-0035

Phone: 909-387-5795

Patricia Laudisio
If the library director is unavailable, the contact person shall be authorized to act in the capacity of the library director.

E-mail:

Address:

Title:

E-mail:

Phone:

Ed Kieczykowski

County Librarian
 

Patricia Laudisio

plaudisio@lib.sbcounty.gov

Public library director for the library jurisdiction that will operate the public library.

Address:

ekieczkowski@lib.sbcounty.gov

104 West Fourth Avenue

909-387-5721Title:

760-947-1438

104 West Fourth Avenue

San Bernardino, CA  92415-0035

 

Hesperia, CA  92345

mpodegracz@ci.hesperia.ca.us

15776 Main Street

E-mail:

Address:

Hesperia, CA  92345

Operating Library Jurisdiction: San Bernardino County Library
Legal name of library that will operate the public library.

Title:

Library Building Program Consultant:

Library Facilities Manager

Phone:
 If the project coordinator is unavailable, the contact person shall be authorized to act in the capacity of the project coordinator.

Title:

E-mail:

Title:
If Applicable:  Head of Public Works or General Services Department for the applicant jurisdiction.  Special Districts are exempt.

Head of Public Works or General Services Department:  > Mike Podegracz

Phone:City Engineer

Address:

760-947-1025

Robb Quincey

City Manager

Alternate Project Contact Person:

tharp@ci.hesperia.ca.us

760-947-1220Phone:

15776 Main Street

Community Development Director

104 West Fourth Avenue

San Bernardino, CA  92415-0035

E-mail:
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13. >
 

> >
>
>

14. >
 

> >
>
>

15. >
 

> >
>
>

16. >
 

> >
>
>

17. >

> >
>
>

18. >

> >
>
>

19. >

> >
>
>

License #  >

Address:
E-mail:

rtorriero@griffinholdings.net

385 Second StreetAddress:

Address:
clentz@lpainc.com

Irvine, CA  92614

Title: Phone:Associate
E-mail:

17848 Sky Park Circle

385 Second Street

Address:
E-mail:

Laguna Beach, CA  92651

Title:

Construction Cost Estimator:

949-497-9000
(If applicable)

949-261-1001 ext. 124

E-mail:

jtrammell@griffinholdings.net

Laguna Beach, CA  92651

Construction Manager:

Address:

Jim Trammell, P.E., Griffin Structures Incorporated
(If applicable)

E-mail:
Title:

Title:

Address:

Title:

Project Manager 949-497-9000

949-261-1001 ext. 144
E-mail: jwirick@lpainc.com

Address:

Phone:

E-mail:
San Bernardino County Library

Providing construction budget estimate and/or conceptual plans.

Chris Lentz of LPA, Inc.Project Interior Designer:
(If applicable)

Phone:

949-497-9000Phone:

gfedor@lib.sbcounty.gov

Title: Phone: 909-387-5682

George FodorTechnology Planning Consultant
(If applicable)

Hazardous Materials Consultant:

Phone:
(If applicable)

N / A

(If applicable)

385 Second Street

Construction Manger

James Wirick, AIA, of LPA, Inc.

Technology Coordinator

17848 Sky Park Circle
Irvine, CA  92614

Project Manager:

Principal

Roger Torriero , Griffin Structures Incorporated

C15998Project Architect:

Jim Trammell, P.E., Griffin Structures Incorporated

Construction Manger Phone:
jtrammell@griffinholdings.net

Laguna Beach, CA  92651

 

Title:

Version 1.3 (5/30/02) 5



1. >
2. >
3. >

>
>

>

4. >

5. >

>
>

>

6. >

(Include both new & remodeled square footage.)

Gross Total Project Square Footage

Computer Center Shared Electronic/Telecommunications

Second Priority "All Others"

Remodeling an Existing Public Library Building SF

Name of Public School: N/A

"Inadequate infrastructure" is defined as an incoming telecommunication connection to a school building of equal to or less 
than 512 thousand bits per second (512K bps)

Second Priority "All Others"

Is the project subject to the Field Act? NO

Field Act Applicability (Joint use projects only)

A public library project in the attendance area of a public school that has inadequate infrastructure to support access to 
computers and other educational technology.

First Priority

0 SFExpansion:

Joint Venture Joint Use

Family Literacy Center

First Priority "Joint Use"

Co-Location Joint Use

Remodeling: SF0

SF

Subject Specialty Center

New Public Library Building

YES

Conversion of an Existing Building into a New Public Library Building
                             Conversion and Expansion of an Existing Building into a New Public Library

SF
SF0Expansion:

                             

TYPE OF PROJECT

Homework Center

Remodeling and Expansion of an Existing Public Library Building

0                           

Existing Public Library Building

Specify:

Gross Total Project Square Footage

SF

0

Gross Square Footage

Priority:

Gross Square Footage
Remodeling:

SF

(Include both new & remodeled square footage.)

Learning and Career Resources

SF

20,000                      
0                           

Career Center

Construction of a New Public Library Building

Other similar collaborative library services with direct benefit to K-12 students
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>

1. Dedicated to Public Library Use >

2.

A. >

B. >

C. >

D. >

E. >

F. >

G. >

H. >

3. >

4.

5. >

6. >

7. >

8.

9. >

SFPublic Library Pro Rata Share of Common Areas1 0               

Subtotal:  Dedicated to "Other" Uses

SQ FT

Line 5 SF x 
% in Line 1

>

Space Use

SQ FT

(Including Public Library / School Library Use, if Joint Use Project)

Specify

Specify

"Other" Uses Pro Rata Share of Common Areas1 0               

Specify

Specify

Specify SF

Specify

SFSpecify

NO

Multipurpose Buildings (Multipurpose Building Projects Only)

YES

%

Line 1 SF divided by 
(Line 1 SF + Line 3 SF)

SQ FT

Dedicated to "Other" Uses

SF

SF

Types of Multipurpose Building Uses & Square Footage Allocations

SF 0

SF

Line 3 SF divided by 
(Line 1 SF + Line 3 SF)

-                

Add Lines 2A SF
thru 2H SF

SF

Add Lines 1SF, 3 SF, & 5 SF
TOTAL MULTIPURPOSE BUILDING SQUARE FOOTAGE

0               
Line 1 SF + Line 6 SF

SF

Line 5 SF x 
% in Line 3

SF

0               

SF

SF

SF

Specify

SF

1 "Common Areas" are those areas of a multi-occupant building that are shared by all occupants, such as lobbies, vestibules, mechanical rooms, restrooms, custodial 
areas, delivery, shipping and receiving areas, loading docks, kitchenettes, auditoriums, meeting rooms, conference rooms, and storage areas that are used by all 
parties of a multipurpose building.

SF ATTRIBUTABLE TO PUBLIC LIBRARY USE

Is the project a Multipurpose Building?

(A multipurpose building is a multi-occupant facility, part of which is a public library and part of which is used for other purposes.)

SF

Must equal Line 6 SF + Line 7 SF

Common Areas1

Subtotal:  Total of Common Areas1

00               
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(a)

(b)

(c)

1. >

2.

3. >

4. >

5.

6. >

7. >

8.

9. >

>

12. >

>

>

13. School Facilities Planning/Mgmt. - Cohort Survival Methodology

16.

18,27115.

13,540

Joint Use Projects (Both Co-location & Joint Venture Projects):

Population Percentage Change from 1980 to 2000:

Source: > United States Census - 2000

United States Census - 1990

362%

Public library project's service area 2000 population:

Population Growth

School Facilities Planning/Mgmt. - Cohort Survival Methodology

Within the service area of the proposed project, but

Source: >

Source: >

2,307

14. 19%

Source: >

Population Percentage Change from 2000 to 2020:

44%

11.

CA Department of Finance - Annual Percentage Change Report 2000-01, based on 1.9% annual growth

Population Percentage Change from 2000 to 2020:

62,582

15,360Project's public school attendance area(s) 2000 student population:

School Facilities Planning/Mgmt. - Cohort Survival Methodology

Source: >

Project's public school attendance area(s) 2020 student population:

Population Percentage Change from 1980 to 2000: 566%

10. Source: >

Project's public school attendance area(s) 1980 student population:

89,882Public library project's service area 2020 population:

Within the official boundaries of the applicant jurisdiction, and

When providing the 1980,  2000, and 2020 population figures below, the applicant shall count only those residents:

Exclude all people living within the boundaries of other special district, county, or city public library service areas, for which 
there is no public library service contract with the applicant.

Public library project's service area 1980 population:

All Projects:

PROJECT PLANNING INFORMATION

Version 1.3 (5/30/02) 8



1. >

2. >
Existing School Library:  (Co-located Projects Only)

0

Existing Public Library:

If no existing public library facility, enter "0."

Describe the relationship of the proposed project to other existing or planned library facilities for the jurisdiction.

0

If no existing school library facility, enter "0."

Library Facilities Master Plan

SF

SFThe current gross square footage of the existing school library(s) being replaced is:

The current gross square footage of the existing public library(s) being replaced is:

Existing Library Facility Square Footage

The San Bernardino County Library (SBCL) hired Providence Associates (2001), a private consulting firm, to conduct a Needs 
Assessment of their 28 branches and service areas.  The report focused on the following areas:  (1) Goals of libraries today and in 
the future, (2) History of the County Library and the difficult financial situation they are faced with because of the property tax rate 
reduction, (3) Comparisons of the County Library to similar sized county libraries in California and to 27 library systems nation 
wide with more than 800,000 population, (4) Population projections, (5) Facility assessments of all existing branches from size, 
collection, circulation, staff, technology, reader seats and the recommended growth in these areas, (6) Branch recommendations 
including a prioritized tier approach to meeting these needs of the communities, and (7) Estimated probable capital costs for each 
project, which is averaged at $273 per square foot and estimates of operational costs and funding opportunities.
     
When compared to 27 other library systems in the Nation, SBCL ranked the lowest in square foot per capita and second to lowest 
in collection size.  When compared to 8 other county libraries within California, SBCL ranked 7th in square feet per capita and 
collections per capita.  San Bernardino County, encompassing 20,000 square miles, is the largest county in the lower United 
States. SBCL branches are located in the desert, mountains and the valleys.  Hesperia does receive library services from the 
SBCL, however; because Hesperia does not have a permanent library, the SBCL has categorized a new branch library as "Tier 1 - 
First Priority" (library construction within 36-48 months).  The SBCL has pledged collections and resources for the new branch.

With no existing public library, per Library Bond Act definitions, the proposed new 20,000 square foot Hesperia Branch Library will 
be the only public library for the City of Hesperia.  Based on library services provided to Hesperia, if Hesperia did have a library it 
would have the 3rd and 7th highest in circulation and gate count respectively in the SBCL system. The new public library will be 
operated by, and integrated into the SBCL system.  The new Library will increase the availability of library services by an 
estimated 312% (considering new services as delineated in the Plan of Service and Joint Use Cooperative Agreement).  
Hesperia's new branch library can be easily integrated into the SBCL system because of economies of scale and potential 
congruency of programs, services, and resources that currently exist.  The proposed "new" library is just north of Main Street in the 
geographic heart of Hesperia and adjacent to the proposed Hesperia Government Center.  This location was strongly supported in 
the Needs Assessment.  In addition, the attached site plan delineates Phase I of the Library at 20,000 square feet, with adequate 
acreage for future expansion to 40,000 as recommended by the SBCL Master Plan.   The City  supports the development of 
satellite branches to serve educational institutions or housing tracts, with high population densities that warrant this type of 
resource.  The need for a library in Hesperia was underscored in April 2001 when the City of Hesperia commissioned a "Visioning 
Survey" to identify community needs and provide direction for Hesperia's future.  The survey, which included community 
workshops, found "construction of a public library" as a top local priority.  The Hesperia City Council has made building a Hesperia 
Branch Library the city's number one priority and designated it the centerpiece of the new Civic Center.  
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1. >

2. >

>

>

If no existing public library facility, enter "N / A"

If no existing school library facility, enter "N / A"

All Projects

All Projects

See Definition of "Existing Public Library," section 20430.
Age of the Existing Library Facility

If proposed project will replace more than one 
building, list the oldest of the buildings.

1 Pertaining to the load bearing elements of the building

In addition to the information listed above:

3.

If no existing school library facility, enter "N / A"

4.

When was the most recent structural1 renovation or expansion 
of the existing public library building(s) that 
is to be replaced or improved by the proposed project?

If no existing public library facility, enter "N / A"

Co-Located Projects Only

See Definition of "Existing Public Library," section 20430.

Year

If proposed project will replace more than one 
building, list the oldest of the buildings.

N/A

When was the most recent structural1 renovation or expansion 
of the existing school library building(s) that 
is to be replaced or improved by the proposed project? YearN/A

YearN/AWhen was the existing public library building(s) that will be replaced or improved built?

Co-Located Joint Use Projects Only

If proposed project will replace more than one 
building, list the oldest of the buildings.

If proposed project will replace more than one 
building, list the oldest of the buildings.

Year

In addition to the information listed above:

When was the existing school library building(s) that will be replaced or improved built?

Condition of the Existing Library Facility

N/A
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1. Yes No

2. Yes No

3. Yes No

4. >

5.
Yes No

6. Yes No

7. Yes No

8. Yes No

9. Yes No

10. Yes No

11. > $

12. Yes No

13. > $

14. Yes No

(or library portion of site, if multipurpose project)

(or library portion of site, if multipurpose project)

[See Education Code section 19995(c)]

Will the building be owned by the applicant?

Is the building to be converted currently owned by the applicant?

Building  (For Conversion Projects Only)

Does the appraiser have a State Certified General Real Estate Appraiser's License?

If the library site will be leased, provide the name of the owner:

Is the site currently dedicated to the operation of a public library?

Appraisal

Title Considerations
Site

Building (For Conversion Projects Only)

What is the appraised value of the building?

Are there any exceptions to marketable record title?

Site

Is the library site currently owned by the applicant?

Was the site acquired with funds from the "Class Size Reduction Kindergarten-University 
Public Education Facilities Bond Act of 1998"?

SITE INFORMATION

Will the library site be leased by the applicant?

Will the library site be owned by the applicant?

Site
Ownership and Availability

Building (For Conversion Projects Only)

Does the appraiser have a State Certified General Real Estate Appraiser's License?

252,648                    What is the appraised value of the library site?

(No appraisal is required if the value of the land or building will not be claimed as an eligible project cost or a local matching fund credit.)

Are there any exceptions to marketable record title?
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 >
Public Transit Access

Number of public transit stops located within 1/4 mile of site:

Site Use Potential

8

Describe the accessibility of the proposed site for the residents in the library service area:
Accessibility

If public transit is available in the library service area, describe the various public transit access opportunities for the site.  If no 
public transit is available in the library service area, enter "No Public Transit Service."

Discuss the site's accessibility to all parts of the library service area and its location in relationship to the geographic center of the 
library service area.  Discuss any natural and artificial barriers that may impede access to the site.

Equal Access

Public transit is available through the Victor Valley Transit Authority (VVTA).  VVTA is a joint powers authority serving the cities of 
Hesperia, Victorville, and Adelanto, as well as the Town of Apple Valley.  

Route 44 will serve the site from a bus stop to be provided on Seventh Avenue and Juniper Street.  This stop will be adjacent to the 
library.    Additional bus stops are located north of the site, approximately 1/4 mile, at Three Palms Senior Apartments, with another 
stop planned on Ninth Avenue, at The Village Senior Apartments, 1/2 miles northwest of the proposed library site.  Buses run daily 
from 6 AM to 9 PM M-F, and 7AM to 8:00 PM on Saturdays, with hourly stops at each location.  

VVTA also offers a premium para-transit service where customers can call in and be picked up at home.  Para-transit delivers 
customers either to the nearest bus stop, or to their destination, if it is economically feasible.  

The library site provides a convenient assembly location for VVTA's Commuter Coach which travels from Hesperia (and other stops 
in the Victor Valley) to stops in San Bernardino.  Riders can then connect with regional transit systems to the larger urban areas of 
Los Angeles, San Diego, and beyond.  

The library service boundaries are those of the City of Hesperia with a population of approximately 65,100 (estimate 2002), 
covering 70.63 square miles.  The City continues to grow through annexations and in-fill development.  The proposed site is 
located three blocks north of the current Hesperia City hall near the geographic center of the City. The site is flat and relatively level 
and surrounded by residential, commercial, office and retail space and is next door to the new proposed Government Center for the 
City. The San Bernardino County Department of Public and Social Services building is 300 feet west of the site and the just 
completed County Department of Jobs and Employment Services building is located 600 feet south east of the site.  The proposed 
library site is 900 feet from the 113 unit Three Palms Senior Apartments, and ½ mile from another approved 160-unit senior citizen 
project known as The Villages at Hesperia Senior Apartments.  Bus service from each to the library is available hourly.  There are 
four public schools (two elementary one middle and one senior high school) plus one private school located within one mile of the 
site making it more appealing to students. Planned parking is ample for patrons arriving by automobile.  Additional parking will be 
available adjacent to the site when the Government Center/Civic Center is built.  The proposed library site is located within a 
redevelopment project area and is a key component of the new Civic Center proposed for the City’s downtown core.  The BNSF 
railroad tracks are a barrier that bisects Hesperia laterally.  Only two streets cross the railroad tracks.  Bear Valley Road on the 
City’s northern edge, and Main Street, through the middle of the City.  The proposed library site is 600 feet north of Main Street on 
Seventh Avenue. There are no artificial or natural barriers that impede pedestrian or vehicle access to the proposed library site. 
Patrons arriving via automobile, bicycle, walking or public transportation, will enjoy unimpeded access to the library.   

Version 1.3 (5/30/02) 12



1. >
2. >
3. >
4. >

8,291                  

Pedestrian & Bicycle Access
Describe other access opportunities such as pedestrian walkways and bicycle paths.  Discuss plans for amount and location of 
bicycle parking, including local ordinance requirements.

Automobile Access

Seventh Avenue (at site)
35,764                

Count 
Date

3

Proximity to Major Thoroughfares

List the major arterial routes in the library service area with the most recent traffic counts (number of vehicles per day):

Number of 
Blocks 

from Site
Traffic
CountStreet Name

Main Street 03/04/03
03/04/035

Describe the site's accessibility by automobile for residents of the library service area.  Take into consideration traffic, traffic 
systems, and availability of curb cuts.

Pedestrian access is available from all directions.  The site is located on Seventh Avenue and Juniper Street.  Seventh Avenue 
borders the west side of the city's highest density single-family residential neighborhood, an area of one square mile with six 
dwelling units per acre.  

The site is surrounded by designated bicycle lanes located on Willow Street, ¼ mile north of the library site, Sultana Street, located 
¾ miles south of the site, Third Avenue, ¼ mile east of the site, and Ninth Avenue, located ¼ mile west of the site.  No designated 
bike paths currently exist on the site, but the City’s non-motorized trail system has recently been adopted and the site is included 
on the revised trail plan that incorporates bicycle lanes.  North of the site, approximately  900 feet, are the Three Palms 
Apartments, a senior housing project of 113 units, completed in 2001.  The same Developer is proposing a second project of 160 
units, for seniors, that was approved by the City of Hesperia in May 2002.  The City was awarded a state HOME Grant (February 
2003) to facilitate construction of this new senior housing project (Villages at Hesperia).  Groundbreaking is expected in late 2003.  
Also, north of the new library site, approximately ½ mile, are Joshua and Siegrist schools.  The Hesperia Junior High is 
approximately 4000 feet from the site.

It is envisioned that the library grounds and surrounding properties will incorporate a bicycle/pedestrian trail system to facilitate safe 
access to the library and separate motorized and pedestrian traffic.  

The site is centrally located on Seventh Avenue, a secondary arterial road proposed to have four through lanes and a turning lane 
when ultimately developed. The site is just north of Main Street, a major arterial road, and the City’s primary east-west 
thoroughfare.  Main Street is designed ultimately for six lanes although currently, only four lanes with turn lanes exist.  Seventh and 
Ninth Avenues are signalized to regulate traffic flow and protect pedestrian traffic that passes by the site en route to the local 
schools located just north of the site.  Main Street is the primary crossing point for Hesperian’s traveling east and west.  There are 
more than 35,000 vehicles on Main Street daily just south of the project site.  The traffic analysis prepared as part of the CEQA and 
local entitlement process determined that traffic circulation in proximity to the library site was acceptable.  

There are no limitations that would preclude complete development of the site.  The City's circulation element dictates street 
development patterns and would be the governing document for the site and its environs.  Appropriate development standards 
would be imposed to ensure safe automobile and pedestrian ingress and egress to the site.  The proposed library site has received 
site plan approval.  Curb cuts were integrated into the library's site plan and have also been approved by the City and Planning 
Commission.
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1. >

2. >

3. >

4. >

5. >

6. > Yes No

7. >

8. >

9.
>

# of Square Feet of Parking >

>

11. >

(within 500 feet of front door)
spaces

Zoning Requirements

Calculate:

spaces

spaces

16                       spaces

spaces

Provide number of square feet per parking space as required by local zoning…….… SF

If so, by how many spaces were the parking requirements reduced?………………….

153                     

If no local zoning requirement, provide the average number of square feet per 
parking space used in the project calculations……………………….....….………….. SF

SF

0                     

40,996          

# of Square Feet of Building
=Example:

 
Library Bicycle Parking

Automobile Parking to Building Square Footage Ratio

0                     

=

SF of Parking / 1 SF of Building

10.

10,000                   

2.05 SF of Parking / 1 SF of Building=

80                       

Number of parking spaces available on street……………………………………………..

Total Number of Spaces Available for Library Parking……………………………………

30                       

spaces

Was a zoning variance or waiver obtained for the project for parking?…………………

Number of on-site library parking spaces required by local zoning……………………..

(within 500 feet of front door)

Number of library parking spaces available off street, on library site…………………… 94                       spaces

Library Automobile Parking

SF

124                     

Number of library parking spaces available off street, off library site……………..…….

Total Number of Spaces Available for on-site Library Bicycle Parking…………………

SF20,000          # of Square Feet of Building

SF
1.50=

# of Square Feet of Parking 15,000                   
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Parking Rationale
Describe the rationale behind the amount of parking that will be available for the project, including: (1) the location of the automobile 
parking (on-site or off-site), both within and beyond 500 feet of the library entrance; (2) local zoning requirements; (3) the availability 
of public transportation; (4) bicycle parking and bicycle and pedestrian paths; and (5) any other considerations impacting automobile 
parking requirements including, but not limited to, parking partnerships with shared use agreements.

Describe how visible and prominent the public library building will be within the library service area.
Visibility

Adequate well-illuminated on-site surface parking, conveniently located near the library's entrance, will be dedicated to library use, 
in order to easily and safely accommodate both staff and customers during all service hours.  The parking for this site is designed 
to completely serve the library’s needs but also work with the proposed Government Center facility next door and its parking lot.  
The site configuration will allow parking on either site with access to either building (1).  Each parking lot will have the parking 
spaces required by the zoning code (2), or more.  In this case of the new Hesperia Branch Library, 80 spaces are required and 94 
are provided.  The proposed Government Center will require 225 parking spaces, and 226 are provided on the approved site plan.  
Thirty on-street parking spaces will be available in front of the combined site, however, it is unlikely they will be used frequently as 
the building location makes on site parking more accessible to the building.  Phase I of the library will be approximately 20,000 
square feet and the parking lot will also be phased with at least 94 of the parking spaces constructed during Phase I.  The off-site 
parking (street) will be developed as the curb, gutter, and sidewalk are installed on the library site concurrent with construction of 
the new library.  The second phase of the library will result in additional parking resources.  

Public transportation (Route 44) runs next to the property and a bus turnout will be provided (3).  Bicycle racks will be provided to 
accomodate 16 bicycles which will be placed near the building entrances.  It is envisioned that the library grounds and surrounding 
properties will incorporate a bicycle/pedestrian trail system to facilitate safe access to the library and separate motorized and 
pedestrian traffic and be linked to nearby schools and surrounding residential areas and senior housing.  A central courtyard is 
being planned to the west of the proposed library and will incorporate landscaping and design features that encourage pedestrain 
rather than vehicle access (4).  It can be accessed for overflow parking during peak parking demands or special events (5).  Other 
important considerations have shaped the parking rationale, including projected pedestrian routes from the parking lot to the 
building, access for emergency vehicles, the number of VVTA bus stops located near the proposed library, and the accessibility of 
this site for persons with disabilities.  Additional bicycle parking can be added if warranted.  

The Library will face on Seventh Avenue one block north of Main Street and will provide a landscaped entry and "first impression" 
of the new Government Center.  The ordered landscape at the perimeter and the pronouncement of "entry" for residents coming in 
from Seventh Avenue makes a statement about the importance of the new library as the "heart" of the new Civic Center.  

Significant thought and innovation was encompassed in the proposed design of the new library.  The libary's design will capture the 
natural northern light  through the largest exposure.  The building's elevations match the peaks of the towering San Gabriel 
Mountain Range to the west  and provide a sense of uniqueness.  The sloping rooflines and generous use of glass are 
aesthetically pleasing and inviting.  

The fundraising thermometer now in front of the Hesperia City Hall has chronicled more than $500,000 in donations to the Hesperia 
Library to date.  The sign will ultimately be transferred to the new library site. 
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Community Context & Planning

Describe the site selection process including community and planning department involvement, consultant assistance, as well as 
any other pertinent activities associated with determining the best site for the library project.

Describe the proximity of the proposed site to other facilities and areas of the community, and how that proximity enhances the use 
of the library by the residents in the library service area.  Describe the appropriateness of the proposed site including whether the 
proposed library project will contribute to the establishment, redevelopment, or revitalization of a community or downtown core, 
business district, or neighborhood.  Describe how the proposed library is connected to other uses, including public use facilities, by 
a full range of transportation and pedestrian options.

Site Selection Process

The new library site is located near the geographic and population center of the community.  It is also planned as the centerpiece 
of a new downtown Civic Center core that will include a new Government Center/City Hall immediately adjacent to the library.  
Directly across Seventh Avenue is a large single-family residential neighborhood and nearby are two senior citizen centers totaling 
273 units.  Located within one mile of the site are four public schools, two elementary, one middle school and one high school, plus 
a private school. Pedestrian, bicycle, automobile and public transit all easily access the library’s central location. In addition, three 
other public buildings are located within 600 feet of the new library site.  They include Hesperia’s current City Hall (20,300 square 
feet), the San Bernardino County Department of Public and Social Services building (32,000 square feet), and the just completed 
County Department of Jobs and Employment Services building (17,000 square feet).

Nearby, in close proximity are retail and commercial establishments totaling approximately 200,000 square feet and including 
several sit down restaurants and three fast food outlets.  The City controls the parcels surrounding the library site and envisions 
complementary government, public and commercial office space, a park, as well as retail and outdoor kiosks to round out the 
revitalized downtown Civic Center core surrounding the library and Government Center.  The site and surrounding area lie within 
the Hesperia Community Redevelopment Agency's (HCRA) Project Area No. 1, and this effort is the first step in an aggressive, 
long-term downtown revitalization effort.   

Possible sites were evaluated in terms of size, configuration, topography, soils, all forms of accessibility, availability, capacity, cost 
to extend utilities, nearby amenities/services, and compatibility with adjacent land uses.  Additionally, two criteria enjoyed higher 
weighting: proximity to existing school facilities (with consideration to projected growth trends), and concentricity of the population.  

The City; its Planning Department, Library Construction Advisory Committee, consulting teams (Griffin Structures, Inc., LPA 
Architects), met and analyzed the selected viable sites using the screening criteria.  The Library Needs Assessment was integrated 
into the site selection efforts to match the needs of library users with the ultimate location.  The focus groups (part of the Needs 
Assessment) were vital in the site selection process.  The City commissioned a telephone Library Survey, to ascertain the opinion 
of the residents and library users relative to the location of the library.  The survey respondents overwhelming expressed support 
(78.8%) of the convenience of a  centrally located library.  

Through an intensified analysis of the two sites the final site selection criterion for the best site was based on: the concentricity of 
population, and proximity to current and projected educational facilities.  It was the consensus of all involved that the proposed site 
best met the immediate and long-term needs of residents and library users and the community as a whole.
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Site Selection Summary
Describe why the proposed site was selected and why it is the best available location for the proposed public library project.  If there 
are problems with the proposed site, are there mitigating circumstances that lessen the negative impact of the problem or 
problems?  Describe any proposed design solutions that may moderate the site's drawbacks.

Hesperia is a young (incorporated in 1988), expansive City of some 70 square miles, with a relative low population density of 
approximately 903 persons per square mile.  Because of the historical linear development patterns along the Interstate and major 
thoroughfares, no traditional core municipal nucleus evolved within the City.  Having been under the control of San Bernardino 
County since its inception, there was little attention paid to master planning Hesperia’s orderly growth.  Most developments were 
sited on pure economic (price) considerations alone.  Over-parcelization created lots that are nearly undevelopable without 
assemblage.  These issues made choosing a library site that much more challenging.  

Locational criteria were developed to pinpoint the general site search boundaries within the City.  Although pricing was of interest, it 
was not the determining factor in the ultimate siting decision.  Candidate sites were to be evaluated in terms of size and 
configuration, land topography and soils, access (automobile, public transit, handicap, and pedestrian), availability, capacity, and 
cost to extend utilities, expansion capabilities, conformity with existing public policy, availability of nearby amenities/services, and 
compatibility with surrounding land uses.  In addition to the aforementioned criteria, two criteria enjoyed higher weighting: proximity 
to existing school facilities, and the concentricity of the population and projected growth trends of educational facilities.  

The next phase consisted of refining the City into sub-markets, and ultimately drilling down into specific sites within the sub-
markets that could accommodate the new Library.  This screening process enabled the City to effectively shrink the number of 
potential sites to a manageable number.  The relative low population density within the City did not tend to influence the decision 
making process.  The finalist sub-markets were chosen based upon the top site selection criteria:  concentricity of population, and 
proximity to current and projected educational facilities.  These two sub markets were labeled “core” and “west.”  Once the sub-
market areas were defined, the City and its Library Construction Advisory Committee, with the assistance of its consulting team 
[fee developer (Griffin Structures, Inc.), and architect (LPA Architects)], analyzed the viable sites within the sub-markets that had 
been selected using the screening criteria, plus input from the City’s Planning Department.  

Having further refined the site selection process, the City met with the Superintendent of the Hesperia Unified School District 
(HUSD).  Because both sub markets had existing and contemplated K-12 educational facilities, the City felt that input from HUSD 
was integral to a sound site due diligence process.  Based upon the input of this important library stakeholder, the City’s site 
selection team, its consultants, the community, and library users, it was the consensus that two sites would be pursued further, one 
in each sub market.  The City then obtained right-of-entry on both sites and intensified its due diligence relative to the siting criteria. 
The culmination of the intensive site search was the purchase of a new library site that is included in this grant proposal (on 
Seventh Avenue, north of Main Street).  The chosen site is in the “core” sub market, an area that is enjoying new development 
including two county buildings, new multi-family housing units, and is poised for future growth as the new Library creates 
development synergy, i.e. other government-center uses, performing arts and senior centers, and/or supporting retail.  
Furthermore, the site is vacant not requiring any demolition or remediation.  The “west” site was not chosen because, in 
comparison, it was further from existing and proposed schools, and the majority of the population.  The City believes that the 
chosen library site provides an opportunity to create a prominent community nucleus that has eluded Hesperia in the past.  The 
City of Hesperia believes that the success of our new Library is predicated on its construction at an optimal location that is easily 
accessible to the community.  No development constraints exist on the site that would accommodate special mitigation efforts.  
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> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

> SF

1

1. >
2. >
3. >
4. >
5. >
6. >
7. >
8. >
9. >

10. >

2

3

Square Footage

20,000

Proposed Library Surface Parking Lot

All Projects  (Except Multipurpose Buildings)

  1.  

7.  

4.  

2.  

Proposed Library Building Footprint1

D
Other3

Dedicated
SQ FT

B
Library Portion

of Common
SQ FT

Proposed Surface Parking Lot
Proposed Building

5.  

6.  

3.  

The total square footage of the library site should equal the square footage shown in 1 through 8 below:

Site Description
Size

Future Building Expansion

A
Library2

Dedicated
SQ FT

Required Local Zoning Set-Backs

Proposed Parking Structure

Proposed Under-Building Parking 0

174,238

Miscellaneous & Unusable Space
Desired Aesthetic Set-Backs & Amenities

Proposed Under-Building Parking
Total Square Footage of Multipurpose Project Site

"Other" uses means any other space that does not  provide for the delivery and support of public library direct services.

Future Parking Expansion

Multipurpose Building Projects Only C
Other3

Common
SQ FT

Desired Aesthetic Set-Backs & Amenities

"Footprint" means the square footage of surface area of the site that a building or structure occupies.  For example, a single story 10,000 square foot building 
would have a 10,000 square foot footprint, but a two-story 10,000 square foot building with 5,000 square feet on each level would have a footprint or 5,000 square 
feet.

9.  

10.

Total Square Footage of Library Project Site

8.  

0

6,902

31,855

Library means that portion of the project that provides space for the delivery and support of public library direct services, including  joint use school library 
services (co-location or joint venture).

Miscellaneous & Unusable Space

40,996

Required Local Zoning Set-Backs

Future Library Building Expansion Footprint1

19,653

Proposed Library Parking Structure Footprint1

34,832

Future Library Parking Expansion

20,000
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1. >

2. Yes No

3. Yes No

4. >

5. > $
6. > $
7. > $
8. > $

9. Yes No

10. Yes No

11. Yes No

12. Yes No

74

(Date)

Permit & Fees Identification

1,778 04/25/02

Permits & Fees

Impact Fees (DIF, Schools)
02/01/05

Permit or Fee

Will the site have to be rezoned to build the project?

Do any watercourses that require control drain off the site?

Is the storm sewer system currently adequate to prevent localized flooding of the site?

If so, list the date the variance or waiver has been or will be granted:

Variance or Waiver

Will a zoning variance or waiver be needed to build the project?

Provide a list of any site permits or fees that have been or will need to be obtained:

Site Planning
Cost of Permit or Fee

Is the site in the 100-Year Flood Plain?

34,790
42,498

02/01/05
Public Works (w/VVWRA)

Date Obtained or
will be Obtained

02/01/05

Building Permit (w/Fire)

38,800

Describe any necessary mitigation measures regarding drainage.

Do any watercourses that require control drain onto the site?

Classification
What is the current zoning classification of the site? Multiple Family Residential

Zoning

Drainage

The proposed library site is generally level.  There are no natural or man-made watercourses that drain onto the site that would 
require mitigation.  The city's arid climate results in small amounts of annual rainfall.  Strategically placed drainage channels and 
natural washes direct water towards to the Mojave River to the east of the city.  

The City requires that new construction provide on-site control for the difference between the pre-developed and post-developed 
storm flows generated on site.  The precise design is not yet determined, however this typically is handled through a combination 
of depressed parking areas, landscaped areas being designed to hold storm flows, and seepage pits.  This requirement is to be 
shown on the grading plan and will be required to be installed prior to building occupancy.
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Describe what measures (include building design, solar orientation, materials, mechanical systems, natural ambient lighting, etc.) 
are planned to reduce energy consumption and operating costs for the library.

Energy Conservation

California Environmental Quality Act (CEQA)

Are there any unresolved legal actions pending against the project regarding CEQA compliance?  If so, provide the case name, 
court number, and a brief explanation.

CEQA Litigation

The Planning Commission conducted a public workshop on March 28, 2002 to review and comment on the Library proposal.  
Public comments were received from the public and the Commissioners and the Architect incorporated those ideas into the final 
design. 

An Environmental Initial Study was prepared and circulated to the State Clearinghouse as well as interested and affected agencies 
on March 14, 2002.  The 30-day review period ended on April 16, 2002.  No public comments were received.  A comment letter 
was received from the State Department of Fish and Game (DFG).  The comments centered on the possibility of endangered or 
candidate species occurring on the site.  The City’s contract Biologist who conducted the site survey noted that there was no 
occupied habitat for any sensitive species.  The initial study includes these findings.  Overall, the initial study concludes that the 
project will not have a significant adverse impact on the environment.   The DFG comments were incorporated into the conditions 
of approval and the mitigation monitoring program.  A final site survey for the Burrowing Owl will be required prior to project 
construction.   

The Planning Commission conducted a public hearing on April 25, 2002 to review the site plan, the initial study, and Negative 
Declaration. The Commission also reviewed the architecture, floor plan and exterior elevations.  At the conclusion of the public 
hearing, the Commission voted to approve the site plan, adopt the Negative Declaration, and the mitigation monitoring program.  
On April 26, 2002 the Notice of Determination was filed with the Clerk of the Board of Supervisors of San Bernardino County.  A 
conformed copy of this Notice is included with the application.  No CEQA lawsuits were filed during the 30-day statute period and 
all CEQA documents and local entitlements remain valid and current.  

The design for the Hesperia Library incorporates many sustainable elements in an effort to create an intelligent, responsible facility. 
The desire was to include sustainable elements that would not add considerably to the initial building costs, but would begin to 
create a general attitude about energy and sustainability to this desert community.  Building orientation and configuration, 
equipment systems and design, materials, and natural lighting were evaluated in the context of energy efficiency and cost 
containment for the purpose of reducing annual operating costs of the proposed Hesperia Branch Library.  

The proposed design is composed of a simple form that is then “accessorized” to mitigate the harsh environment.  Careful 
orientation allows for north light to enter freely through the largest exposure, while east and west exposures are kept to a minimum 
or protected through a series of louver systems which also help to animate the simple facades.  The north elevation allows for the 
most effective use of natural lighting in the stacks and reading areas.  A large sloping South facing metal roof is clad in reflective 
galvanized metal to reflect the suns rays while providing optimum orientation for photovoltaic panels.  Lighting will be carefully 
analyzed, as it is the goal to incorporate a daylighting system which will automatically turn off the lights if enough natural light is 
present.  An evaporative cooling system is being investigated for efficiency as well as the use of many recycled and recyclable 
materials throughout the design.  Drought tolerant landscape will reflect the local environment and be watered with a reclaimed 
water system.  As this building is the first phase of a future civic center complex, it is imperative that an example is established in 
an intelligent, sustainable design that will be incorporated within all future construction.
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1.
Yes No

2. Yes No

3. Yes No

4. Yes No

5. Yes No

6. Yes No

7. Yes No

8. Yes No

9. Yes No

10. Yes No

A State Point of Historical Interest?

A National Historic Landmark?

A California Historical Landmark?

On County or Municipal Historic Designation list?

A National Monument?

On the California Register of Historical Resources list?

Historic Status

On the National Register of Historic Places?

Was the existing building, if it is being renovated or expanded as part of the project, or any 
buildings on adjacent properties, built longer than 50 years ago?

Is the existing library building project, or any buildings on adjacent properties:

If yes, has the review process required by section 106 of the National Historic

Historic Buildings

If not, please explain.

Federal Compliance
Will this project utilize Federal funds or require a permit or license from a Federal Agency?

Preservation Act been completed?

The project could utilize federal funding, however; a special permit or license is not needed.  Environmental clearances were 
accomplished through the CEQA process.  There is no existing building involved to trigger section 106 of the National Historic 
Preservation Act.  

A cultural resource assessement of the site and its surroundings was conducted by Archaeological Associates in March 2002.  The 
results of the field study were negative. 

The San Bernardino County Museums Archaelogical Information Center also conducted a records search and determined that no 
prehistoric or historic sites have been recorded on or within the proposed library site boundaries.  The search entailed a review of 
all previously recorded sites on, or within a one-mile radius of the project area (library site).  Additionally, the National Register of 
Historic Places (NRHP), California Historical Landmarks (CHL), California Points of Historical Interest (CPHI), and the California 
State Historic Resources Inventory (HRI) databases were reviewed for the purpose of identifying any historic property or sites in 
the project area.  Based upon the lack of cultural resources, no additional research is recommended or warranted. 
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1. Yes No

2.
Yes No

If yes, briefly specify any applicable requirements or restrictions, such as height limits, etc.  Further, describe any ways that the 
proposed project's conceptual design plans are not substantially in compliance with the local historic preservation ordinance.

Has the State Historic Preservation Office been contacted regarding the project?

or any adjacent properties?

Local Historic Preservation Ordinance
Is there a local historic preservation ordinance that applies to the proposed project site

If yes, summarize any comments received from SHPO.  Does the project meet the Secretary of the Interior's Standards for the 
Treatment of Historic Properties?  Please explain.

State Historic Preservation Office (SHPO)

Yes, as a component of the City's Environmental Impact Documentation (EID) process, the State Historic Preservation Office 
(SHPO) was provided a copy of the Initial Study for the project.  No comments were received from SHPO during the 30-day public 
comment period.
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> $
> $
> $
> $

$

(If no demolition, indicate by "N/A")
Describe any necessary demolition of structures and the associated costs involved with the site.

Total Demolition:

3.

1.

>

N/A

N/A

2.

Identify and summarize any special geologic conditions, including, but not limited to, compressible and expansive soils, tunnels and 
mine shafts, unstable slopes, active seismic zones, excessive ground water and areas prone to liquefaction.  Indicate if these 
conditions will prevent the use or significantly increase the cost of developing the site for a public library building.

Demolition

Geotechnical Report

N/A

N/A

N/A
4.

N/A5.
6.

Demolition Cost EstimateStructure(s) to be Demolished

                                         

Based upon a site review, public records, and historical knowledge, there are no tunnels, mine shafts, or unstable slopes that will 
affect the development of the site for a public library.  Field investigations and test data, combined with engineering analysis, 
indicate that the on-site natural soils are considered to have good strength and low to moderate compressibility under dry 
conditions.  From a foundation standpoint, the on-site natural soils are generally considered competent bearing materials when 
moderately dry.  This would be due to the amounts of clay and caliche present in the subsurface soil.  This carbonate cementation 
is soluble when in contact with water.  The typical characteristic of this carbonate cementation is hydro-collapsible.  This 
characteristic is also indicated per the consolidation tests conducted on relatively undisturbed soil samples obtained.  Although the 
site is in a seismic Zone 4, the closest fault is 8.5 kilometers away and is not a unusual impact to the lateral design of the building.

The solids encountered consist of fine sands with silts, medium to course poorly graded sand with caliche having percent fines of 
14.6 to 32.6.  Due to the possibility of these soils to be cemented, combined with a high amount of fines, special provisions in 
design and construction should be considered to reduce their shrink-swell effects on foundation, floor slabs and pavements.  It is in 
the opinion of the Geotechnical Engineer that the proposed 20,000 square foot single story building (including the future expansion 
of 20,000 square feet) is feasible, provided the recommendation in the report is implemented.

Recommendation:

Over-excavation and re-compaction of the existing fill soils and upper soils for foundation support.  The foundation design must 
have a minimum width and depth; footings may be designed for a maximum safe soil bearing pressure of 1,500 pounds per square 
foot for dead plus live loads for depth of one foot below grade.  To provide adequate support for the slabs on grade the sub-grade 
should bear a minimum of 24 inches of compacted soil.  The recommendation of a soil bearing pressure of 1,500 psf is extremely 
low.  There is approximately a $2.00 per square foot premium to the project attributable to this site condition.  The Uniform Building 
Code allows this value to be used without a soils report.  This is a common condition that does not significantly increase the cost of 
developing the site.  
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1. Yes No > $

2. Yes No > $

3. Yes No > $

4. Yes No > $

5. Yes No > $

6. Yes No > $

7. Yes No > $

8. Yes No > $

1. > $ $

2. > $ $

3. > $ $

4. > $ $

5. > $ $

6. > $ $

7. > $ $

8. > $ $

9. > $ $

10. > $ $

11. > $ $

12. > $ $

13. Other (Specify): > $ $

14. Other (Specify): > $ $

15. > $ $

0

0

68,250 0

Water

(All off-site costs beyond 100 foot utility tie-ins are local ineligible expenses, but shall be identified and included in the budget estimate under ineligible site 
development costs.)

Cable TV

0

Ineligible

0

Lighting…………………………………………………………..

00

Eligible

Sanitary Sewer

0

Site Development

Utility

Removal of underground tanks………………………………

Availability

Fiber Optic Cable

Paving, curbs, gutters & sidewalks…………………………

Rock removal…………………………………………………

0

0

1,036,728          

Removal of toxic materials…………………………………..

Signage…………………………………………………………

                       

0

0

0

87,216

0124,049Utilities…………………………………………………………

Cut, Fill & Rough Grading……………………………………

Electricity

Telephone

Utilities

Gas

Describe availability of utilities and associated costs if any utilities are not currently located within 100 feet of a property line of the 
site.

Storm Sewer

0

Site Development Costs

422,308

0

0Retaining Walls……………………………………………….

326,400

8,505

0

Cost to bring Service to Site (Ineligible)

Special Foundation Support (pilings, etc.)………………..

Landscaping…………………………………………………..

TOTAL SITE DEVELOPMENT COSTS:…………………

0

0

0

0

Traffic signals…………………………………………………
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1)
A.
B.

2)A. X /SF

X /SF  = /SF]

3) A. > /SF

4) 48 X /SF

14 X  /SF  = /SF]

5) /SF  =

/SF  = /SF]

6) > $ /SF

7) > SF

8) > $

9) >
A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected Construction Cost by 10%:

Eligible Contingency: (10% of Line 8) 442,000$            

/SF = D. >

(Re-enter 4D)

4,420,000           

221$       /SF  +
(Re-enter 4C)

Name of Project County
216$           

(Re-enter Line 2D)

Solano

The "Locally Adjusted Construction Cost per Square Foot" (3A) figure may be increased by 1/5 percent per month for each month from January 1, 
2002, through to the estimated mid-point of construction of the project.

Eligible Projected 
C. Construction $/SF: >202$       

Locally Adjusted
B. Construction $/SF: >

Multiply the number of months (4A) times .002 (1/5%) to get an inflation factor (4B).  Multiply the inflation factor (4B) times the "Locally adjusted Construction Cost per 
Square Foot" figure (4C) to get an "Additional Cost per Square Foot" figure (4D)

202$       
(1/5%)

Number 
A. of Months:> X .002 =  /SF  = 19$   

Additional $/SF
  D. >

$202

[Example:

202$       

County: >

Locally Adjusted Construction Cost Per Square Foot: 

(Select: 1A or 1B)
San Bernardino

Multiply the appropriate County Locality adjustment Factor (2B) by the appropriate new cost per square foot figure (2C) (See section 20436 (c) (1) to obtain the "Locally 
Adjusted Construction Cost per Square Foot" figure (2D):

/SF

County Locality 
B. Adjustment Factor:>

Appropriate
C. New Cost/SF:> 202$       

$238For square footage added to an existing building, i.e. "expansions":

1

1.07

To justify the eligible projected construction cost estimate for new construction, applicants shall complete the following:

For new facilities:
January 2002 current costs per square foot:

Construction Cost Index Approach:

FINANCIAL INFORMATION

202$       

/SF

202$           

The Eligible Projected Construction $/SF:

(Re-enter 3A)

Additional
A. Cost/SF: >

[Example 216$           /SF  +

Locally Adjusted
C. Construction $/SF: >

6$        

Inflation
B.  Factor: >

/SF19$   

Add the resulting "Additional Cost per Square Foot" figure (5A) to the "Locally Adjusted Construction Cost per Square Foot" figure (5B) to get the "Eligible Projected 
Construction Cost per Square Foot" figure (5C):

X  .002  = .028 216$           

.096  

[Example

If the projected construction cost estimated by the project architect is lower than the figure in Line 8, the applicant shall use the lower figure as the 
normal public construction cost in the applicant's area.

The total "Eligible Projected Construction Cost" for the project is calculated by multiplying the "Eligible Projected Construction Cost per Square 
Foot" figure (5C) by the total number of square feet of new construction:

221                     

The Eligible Projected Construction Cost:

The Square Footage of New Construction:
(Re-enter 5C)Multiplied By

20,000                      
Equals

222$           6$        

Normal Public Construction Costs in the Applicant's Area
For projects with new construction only (i.e., constructing a totally new library building or the expansion to an existing building)

Version 1.3 (5/30/02) 25



A. > $
B. > $
C. > $
D. > $
E. >
10)

> /SF > > $

=

11) > X /SF

X /SF]

12)

13) >

14) >

15) >

16) >

[Example 660$           

(1/5%)

Multiply the number of Months (11A) times .002 (1/5%) to get an inflation factor (11B).  Multiply the inflation factor (11B) times the "Locally Determined Comparable Cost 
per Square Foot" figure (11C) to get the "Additional Cost per Square Foot" figure (11D):

Equals
The Eligible Projected Construction Cost:

If the projected construction cost estimated by the project architect is lower than the figure in Line 15, the applicant shall use the lower
figure as the normal public construction cost in the applicant's area.

The costs listed shall be for construction of the building only and exclusive of any site acquisition, demolition, development, utilities, or landscaping; surface and under 
building parking; works of art; shelving; furniture; built-in service desks, counters, workstations, or other casework; movable equipment; or architectural and 
engineering fees.

As an alternate to the Construction Cost Index approach to estimating normal construction costs in the applicant's area, the applicant may employ a local public construction cost 
comparison approach to calculate the Eligible Projected Construction Cost figure.  [See section 20436 (c) (3)].   List a minimum of three comparable public construction projects that 
have been bid within the applicant's County within three years of the Board's deadline for application.

Comparable Public Construction Approach:

Comparable public construction projects are public libraries, community colleges, post offices, museums, courthouses, city halls, auditoriums, convention centers, civic centers, senior 
citizens centers, public schools, and recreation centers.

 $              6 

Date Bid
Construction 

Cost/SF

220$           .028

Locally Determined
C. Comparable $/SF: >

Multiplied By

$                     

The Square Footage of New Construction:

A 10% project contingency amount is allowed and is calculated by multiplying the total Eligible Projected Construction Cost by 10%:
Eligible Contingency: (10% of Line 15)

 /SF  =[Example

TOTAL $                    

$         

/SF

0 /SF  = /SF$         

Adding the resulting "Additional Cost per Square Foot" figure (12A) to the "Locally Determined Construction Cost per Square Foot" figure (12B) gives 
the "Eligible Projected Construction Cost per Square Foot" figure (12C):

Additional
A. Cost/SF: >

Eligible Projected
C. Construction $/SF: >/SF  +

Locally Determined
B. Construction $/SF: >

(Re-enter 10)

Inflation
B. Factor: >            

Project

/SF  +6$               

Number
A. of Months: X  .002  = 

(Re-enter 11D)

[Example

14

$         

Example:

/SF]220$           /SF  = 226$           

/SF

The "Locally Determined Comparable Cost per Square Foot" (10) figure may be increased by 1/5 percent per month for each month from January 
1, 2002, through to the estimated mid-point of construction of the project.

0

/SF   Divided By 220$                  

$                         

/SF

/SF

/SF

/SF 210$    /SF

The "Eligible Projected Construction Cost" is calculated by multiplying the "Eligible Projected Construction Cost per Square Foot" 
figure (12C) times the square footage of new construction:

(Re-enter 11C)

3

Divided by
Re-enter Line E # of Projects

(Re-enter 12C)
/SF$                     

/SF]

$                     

SF

X  .002  = 

The Eligible Projected Construction $/SF:

220$    /SF

230$    

Locally Determined Comparable Cost per Square Foot ($/SF):

 Cost per Square Foot 

660$    

 /SF = D. >

/SF /SF

/SF

0

 Locally Determined Comparable
=
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> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

> $ $

>

0                       

1,036,728           6)

0                       

Remodeling Construction…………..…………...………………………….

0                     

117,866              

Appraised Value of Building…………………...…...……………………….

8)

Acquisition of Library Materials………………….………………………….

Other Professional Fees…………………………….……………………….

Local Project Administration Costs………………..……………………….

Works of Art…………………………………….………………………………

Relocation Costs & Moving Costs…………….…………………………….

Library Consultant Fee…………………………………….…………………

10,000                

Architectural & Engineering Costs………….……..………………………..

Geotechnical/Geohazard Reports………………….………………………

Construction Cost Estimator Fees………..………………………………..

235,000$                    

0                       

0                       

0                       

0                       

0                       

0                       

23,000                  

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

0                       

 

0                     

1)

IneligibleEligible

0                       

2)

0                       

18)

19)

12,000                  

200,000                

0                       

Construction Project Management…………..…………………………….

22)

23)

17)

0                     

0                     Energy Audit, Structural Engineering, Feasibility & ADA Studies…...…..

16)

20)

6,522,970$               

26)

7)

3)

Site Demolition………………..…………..…………………………………..

New Construction……………………………………..………….…………..

Site Development………………..……………….……………………………

Appraised Value of Land……………….………….…………………………

Contingency……………………..…………….………………………………

543,959              

25,000                

0                     

316,000              

Signage…………………………………….....…………………………………

15)

14) Interior Designer Fees……………………..…………………………………

11)

13)

4)

9)

Site Permits & Fees…………...………..……………………………………

Site Option to Purchase Agreement……..……...…………………………

10) Furnishings & Equipment Costs………………..…………………………..

0                     

0                     24)

0                     

27) Other (Specify):

240,000              

0                     

21)

12)

0                     

25)

28) TOTAL PROJECT COSTS:……………..…………………………………..

70,000                

Hazardous Materials Consultant Fees…………….…..………………….

25,000                

87,169                

0                     

Other (Specify): 0                     

Other (Specify):

98,600                

252,648              

540,000              

Library Project Budget  (All projects except  Multipurpose Projects)

0                     

5)

3,160,000           

If there are no costs in any line item below for the project, specify by putting a zero "0" in the blank provided.
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>

>

City………………...……………………………………………...……………> $
County………………………………………………………………………… > $
Special District…………………………………………………………………> $
Private……………………………………………………………………………> $
Other (Specify):  > $

> $
>

>

>

(New Public Libraries, including Conversion Projects except  Multipurpose Projects)

EXPENDITURES
1. > $ $
2. > $ $

3. > $ $
Equipment
Supplies

4. > $ $

5. > $ $

6. > $ $
7. >

2,283,040     

Supplemental Local Funds [Same as Line 28 ineligible]…………………….…………………………..

39)
38)

TOTAL PROJECT INCOME: [Add Lines 29, 30, and 38]……………………………………………….

125,000                200,000              

50,000                
100,000                

Insurance
10,000                

Other (Specify):

15,000                

Utilities

Maintenance [Including Custodial, Trash, Landscaping, etc.]

Sources of Project Revenue (All projects except Multipurpose Projects)

4,239,931$         

Security

Facilities & Capital Coordination

Other Formats

6,757,970$         

Local Credits [Land2 and A&E Fees]………………………………………………………………..
Adjusted Local Match [Line 30 minus Line 36]……………………..……………………………………

Salaries/Benefits

Materials

36)

Other (Specify):

Program Planning

395,409                

Projected Library Operating Budget

Equipment & Supplies Costs

35)

1 Up to a maximum of $20,000,000

INITIAL
START-UP
EXPENSES ANNUAL EXPENSES

Facilities Costs

Local Matching Funds (Line 28 Eligible Costs minus Line 29)………………………………………………

31)
32)
33)

State Matching Funds (65% of Line 281 Eligible Costs)………………………………………………….29)

929,852$                    

Electronic Services & Subscriptions

25,000                  

Books, AV, Magazines, & Newspapers

[Must also equal the total of Lines 31 - 35]
2,283,040$         

34)

Sources of Local Matching Funds:

Miscellaneous (Other)
350,000$                  

10,000                  

Other Allocations (As applicable to the proposed project) 274,443                

Technical Services

Branch Operations

40,000                
Administrative/Business Office

35,000                

Circulation Services

37)

2 Land credit is not allowed for land acquired by funds from the "Class Size Reduction Kindergarten-University Public Education Facilities Bond Act of 1998" [See 
Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of the Education Code)]

252,648        
2,030,392$         

235,000$            

30)

TOTAL EXPENDITURES:
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1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

16.
17.

18.

19.

20.

21.

22.

23.

24.

25.

26. Total Project Costs:

0$                   

0$                   

0$                  

0$                  

0$                   

0$                   

0$                   

Multipurpose Project Budget (With Library Project Budget)   (Multipurpose Projects Only)

If there are no costs in any line item below for the project, specify by putting a zero "0" in the blank space provided.

Local Project Administration Costs

Acquisition of Library Materials

Works of Art 0$                   

0$                   0$                   

0$                  0$                   0$                   

Relocation Costs & Moving Costs 0$                     

1 Library means that portion of the project that provides space for the delivery and support of public library direct services, including joint use school library services 
(co-location or joint venture).

0$                   0$                  

0$                     0$                   

0$                     Other (Specify):

0$                  0$                   

2 "Other" uses means any other space that does not provide for the delivery and support of public library direct services.

0$                     0$                   

0$                   

Construction Cost Estimator Fees

Interior Designer Fees

Geotechnical/Geohazard Reports

Library Consultant Fees 0$                   

Other Professional Fees 0$                   

0$                   

0$                   

Hazardous Materials Consultant Fees
Energy Audit, Structural, ADA, & 
Engineering Feasibility Studies

0$                   Construction/Project Management

0$                   

D
Library 
Total 

Ineligible

B
Library Portion

of Common
Eligible

0$                   

0$                  

Site Demolition

Furnishings & Equipment Costs

Site Option Agreement

0$                   

0$                   

Site Permits & Fees 0$                   

0$                   

0$                   

0$                   

0$                  

0$                  

0$                   

0$                   

0$                   

0$                  

0$                   

0$                   

0$                  

0$                  

0$                   

Appraised Value of Land

0$                   

0$                   

0$                  

0$                   

0$                   0$                   

Signage 0$                  0$                   0$                   

0$                   

0$                   

0$                     

Site Development 0$                   

0$                  

0$                   

0$                   

0$                   0$                  

Remodeling Construction

Architectural & Engineering Fees

0$                   

Contingency

Appraised Value of Building

0$                   

0$                  0$                   

E
Other2

Total 
IneligibleLine Items:

0$                  

A
Library1

Dedicated
Eligible

New Construction 0$                   0$                   

0$                     

0$                     0$                   

0$                  0$                   

C
Library 
Total 

Eligible

0$                  

0$                     

0$                     

0$                     

0$                   

0$                  

0$                  

0$                  

0$                   

0$                   

0$                   

0$                   

0$                  

0$                   

0$                   

0$                   0$                  

0$                     

0$                   

0$                   

0$                   

0$                   0$                  

0$                   

0$                   

0$                   0$                   

0$                     

0$                     

0$                   

0$                     

0$                     

0$                     

0$                     

0$                   

0$                     

0$                   0$                     

0$                     

0$                   

0$                     
0$                     

0$                   

0$                  0$                   

0$                   

0$                     

0$                     

0$                     

0$                     

0$                   
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>

>

City………………...……………………………………………...……………> $
County………………………………………………………………………… > $
Special District…………………………………………………………………> $
Private……………………………………………………………………………> $
Other (Specify):  > $

> $
>

>

>

EXPENDITURES
1. > $ $
2. > $ $

3. > $ $
Equipment
Supplies

4. > $ $

5. > $ $

6. > $ $
7. > $ $

Sources of Multipurpose Project Revenue (Multipurpose Projects Only)

[Column C, Line 26 minus Line 27.  Must also equal the total of Lines 29 -33.]

$                     
$                     

Other (Specify):

Branch Operations

Maintenance [Including Custodial, Trash, Landscaping, etc.]

Other (Specify):

Equipment & Supplies Costs

Administrative/Business Office

Other Formats

Books, AV, Magazines, & Newspapers

Salaries/Benefits

TOTAL EXPENDITURES:

37. $                     

Electronic Services & Subscriptions

Other Allocations (As applicable to the proposed project)

Circulation Services

2 Land credit is not allowed for land acquired by funds from the "Class Size Reduction Kindergarten-University Public Education Facilities Bond Act of 1998" [See 
Education Code section 19995 (c) which references Part 68 (commencing with section 100400 of the Education Code)]

ANNUAL 
EXPENSES

TOTAL PROJECT INCOME: (Add Lines 27, 28 and 36)……………………………………………….
1 Up to a maximum of $20,000,000

INITIAL
START-UP
EXPENSES

Projected Library Operating Budget (Multipurpose New Construction and Conversion Projects Only)

36.

Adjusted Local Match (Line 28 minus Line 34)……………………..……………………………………

$                     Supplemental Local Funds (Same as Line 26 Library (D) and Other (E) Total Ineligible)….………………..
$                     

29.

33.

Sources of Local Matching Funds:

31.
32.

30.

35.

Local Credits [Land2 and A&E Fees]………………………………………………………………..34.

27. State Matching Funds (65% of Line 26 total eligible costs1)………………………………………………….
Local Matching Funds………………………………...………………………………………………28.

Program Planning

Miscellaneous (Other)
                                                

Facilities & Capital Coordination

Technical Services

Security
Utilities

Materials

Facilities Costs
Insurance
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1. >
2. >

3. >

4. >

5. >

6. >

7. >

8. >

9. >

10. >

11. >

12. >Final Fiscal & Program Compliance Review Completed

Construction Documents Completion
Project Advertised for Bids
Start of Construction
Estimated Mid-Point of Construction

Working Drawings (90%) Completion

Completion of Construction
Opening of Library Building to the Public

Schematic Plans Completion
Design Development Plans Completion

Site Acquired (Obtain Possession by Purchase, Donation or Lease)

03/01/05

10/01/05
04/01/05

09/01/06

01/01/05

04/25/02

04/01/04

04/01/06

01/01/04

Planning and Land Use Permits Obtained (If Applicable)
ACTIVITY

Show estimated dates of completion for future activities, as well as actual dates for activities already completed.

DATE

06/01/06

10/01/04

02/11/03

Provide the timetable for the proposed project.

PROJECT TIMETABLE

Applicants with new public library projects shall describe their financial capacity to open and maintain operation of the proposed 
library including anticipated revenue sources for library operations support.

Financial Capacity (New Construction and Conversion Projects Only)

The San Bernardino County Library (SBCL) is a Special District with a dedicated property tax base that operates under the 
governance of the San Bernardino County Board of Supervisors.  The County of San Bernardino, which operated with a 2002-03 
fiscal year budget of $2.3 billion dollars, has supplemented the SBCL’s budget through infrastructure support, and supplemental 
operating funds for the past four years.  Property tax growth along with growth in other local revenues has resulted in an average 
increase in the SBCL’s operational budget of 11.55 % during the past four years.   The SBCL’s annual operating budget has 
increased from $7,739,972 in 1997/98 to $11,964,840.  The FY 2002-03 budget is approximately $12,217,331.   Start-up expenses 
for the new Hesperia Branch Library are expected to be approximately $350,000.  Annual operating expenses are projected at 
approximately $929,852.  The SBCL will provide its current collections for the service area to the new library.  The proposed 
Hesperia Branch Library will account for approximately 5.7% of the SBCL's annual budget.  Since County Library property tax 
revenues are projected to increase at a minimum of 5% per year and since the San Bernardino County Board of Supervisors has 
committed to operating the new Branch at a service level commensurate with other Libraries within the County Library System; the 
Library has the financial capacity to operate the Hesperia Branch Library.  To underscore its commitment to the new Hesperia 
Branch Library, the City Council has expended over $500,000 to develop the grant application (consultants, CEQA processing, 
and site acquisition). Furthermore, City staff has led local fundraising efforts that have generated over $500,000 towards the local 
match.  The City will provide the necessary funding to maintain the facility and its environs, and provide property management 
oversight with its personnel.  Funding for annual operating expenses (above the County commitment) will be derived from existing 
and future City resources.   The City will commit to providing any supplemental funds to maintain the library throughout the 
required term.  The City is committed to letting contracts for final library design and other construction documents immediately 
upon a funding award to meet the project timetable below.  
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APPLICATION CERTIFICATION

Signature of Mayor, Chairperson of Board of Supervisors, or Head of District, authorized to make application for the local 
jurisdiction.

Name (type) Title (type)

MAIL APPLICATION AND SUPPORTING DOCUMENTS TO:

SUBMIT COMPLETED APPLICATION FORM AND SUPPORTING DOCUMENTS ACCORDING TO 
INSTRUCTIONS IN SECTION 20440

Sacramento, CA 95814-2825

Bond Act Fiscal Officer

1029 J Street, Suite 400
Office of Library Construction

> >

>>

Name (type) Title (type)
>

>

>

DateSignature

Signature Date

LIBRARY DIRECTOR OF THE OPERATING LIBRARY JURISDICTION

I hereby affirm that the library jurisdiction, for which I am the administrative agent, approves of the application and will operate the 
facility as a public library after its completion.

AUTHORIZED OFFICIAL OF THE APPLICANT JURISDICTION

The parties below attest to and certify the accuracy and truthfulness of the application for California Reading and Literacy 
Improvement and Public Library Construction and Renovation Bond Act of 2000 funds.  If the application is successful, the applicant 
agrees to execute the project on the basis of the application data provided herein including all supporting documents.

Dennis Nowicki Mayor

SIGNATURES

March 5, 2003>

•  

•  
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